Task List, Milestones, Timeline, and Effort Matrix

Team: GE Appliances, a Haier Company **Team members:** Dan Nassirharand, Maxwell Blevins **Project:** Agentic Upgrades

Disclaimer: Scope and timeline are subject to change based on business need, as this is an industry project.

Planning Assumptions

- **Fall calendar:** term Aug 24 to Dec 12, 2026. Course week 1 starts Monday Aug 31, so week 9 is Oct 26 to Nov 1 and week 14 is Nov 30 to Dec 6.
- **Spring calendar:** term Jan 11 to May 1, 2027. Classes end Apr 23. Exam week is Apr 24 to 29.
- **No-work days:** Veterans Day (Nov 11), Thanksgiving weekend (Nov 26 to 29), fall exam week (Dec 6 to 12), winter break (Dec 13 to Jan 10), Martin Luther King Jr. Day (Jan 18), and spring break (Mar 15 to 21). No task is scheduled in spring exam week (Apr 24 to 29); only the M25 report is.
- **Reading days** (Oct 12 and Nov 3) are work days. Only classes are suspended.
- **Weekly hours:** each member plans 10 to 12 hours per week on the project. Each member confirms this. The R3 trigger is under 8 hours per week.
- **Capacity:** task effort in Table 2 is less than the weekly hours available. The remaining time goes to coordinating with the Advisor, coordinating with each other, class assignments, and the buffer periods in Table 1.
- **Definitions:** a work day is a weekday that is not a no-work day. Start is the first work day of a task. Buffer is reserve time at the end of a task, 15 to 20 percent of its work days. Finish is the last day of the buffer.
- **Years:** fall dates are 2026 and spring dates are 2027.

1. Task List

See Tasklist.md. The list has 12 tasks, T1 to T12, with six per member. Each name below is the Tasklist statement shortened. The ID and owner are the same in every section. In the tables, C1 is the C1 PR Review Agent, C2 the C2 Knowledge Base Index, C3 the C3 Recipe Audit Agent, and C4 the C4 Recipe Quality Scorer.

ID	Name	Owner
T1	Investigate Copilot review pass time against the 5-minute limit (C1 PR Review Agent, C2 Knowledge Base Index)	Dan
T2	Develop the Terraform stack for the C3 Recipe Audit Agent	Maxwell
T3	Develop C2 Knowledge Base Index article selection and C1 PR Review Agent custom instructions	Dan
T4	Develop the C4 Recipe Quality Scorer and its ruleset	Maxwell
T5	Develop and test the C1 PR Review Agent review pass	Dan
T6	Develop the C3 Recipe Audit Agent audit loop	Maxwell
T7	Develop the G3 Configuration loader and G4 Logging	Dan
T8	Develop the C3 Recipe Audit Agent REST API, removal log, and keep exceptions	Maxwell

ID	Name	Owner
T9	Develop the C3 Recipe Audit Agent command-line client	Dan
T10	Test the C3 Recipe Audit Agent and C4 Recipe Quality Scorer end to end	Maxwell
T11	Validate the C1 PR Review Agent and C2 Knowledge Base Index with pilot engineers	Dan
T12	Validate the C3 Recipe Audit Agent and C4 Recipe Quality Scorer with pilot engineers	Maxwell

2. Milestones

Each date is the due date (course deliverables) or the planned completion date (internal milestones). "Teammate" means the member who does not own the task. W1 to W14 are course weeks; "Exam" is exam week; "Spring" has no course week.

ID	Milestone	Week	Date	Demonstrates	Verified how / by	Status
M1	A1 Professional Biography	W1	Sep 2	Each member's education, skills, and experience are documented	Canvas grade / Instructor	Complete
M2	A2 Team Formation and Project Description	W2	Sep 9	The team, its two members, and the project topic area are defined	Canvas grade / Instructor	Complete
M3	A3 Advisor Selection and Constraints Essay	W3	Sep 18	An advisor is chosen, and the design constraints are written up	Canvas submission / Instructor	Complete
M4	A4 User Stories and Use Cases	W5	Sep 28	Use cases UC-01 (pull request review) and UC-02 (recipe audit) have acceptance criteria	Canvas submission / Instructor	Complete
M5	A5 Design D0	W5	Oct 2	The block diagram, component responsibilities, and interfaces I1 to I8 are defined	Canvas submission / Instructor	Complete
M6	A6 Design D1	W6	Oct 8	The C3 data model, the scoring and review algorithms, the API contract, and technology choices are defined	Canvas submission / Instructor	Complete
M7	A7 Design D2 and Peer Review Notes	W7	Oct 14	The design is finished (lifecycle, CLI, ruleset, glue, edge cases, traceability) and peer feedback is recorded	Canvas submission / Instructor, peer teams	Complete

ID	Milestone	Week	Date	Demonstrates	Verified how / by	Status
M8	A8 Task List and Plan (this document)	W9	Oct 28	Every task has an owner, dates, buffer, and effort; risks are tracked	Canvas submission / Instructor	In progress
M9	A9 Requirements and Technical Specification	W9	Oct 30	The functional and non-functional requirements (FR, NFR) are listed with specifications	Canvas submission / Instructor, Advisor	Planned
M10	A10 Test and Validation Plan Draft	W10	Nov 4	A draft test plan covers every FR and NFR, with at least one test each	Canvas submission / Instructor, Advisor	Planned
M11	Feasibility done (T1, T2)	W11	Nov 10	The T1 report states the Copilot review pass time against the 5-minute limit; the C3 Terraform stack deploys in the non-production AWS account	T1 report and a successful `terraform apply` / Teammate	Planned
M12	A11 Ethics and Responsible-Use Statement	W11	Nov 11	Responsible use of AI and of deletion	Canvas submission / Instructor	Planned
M13	A12 and A13 Presentation, Video, Peer Reviews	W12	Nov 18	The team can present its design and plan	Video and advisor feedback / Instructor, Advisor	Planned
M14	Scorer and article selection working (T3, T4)	W13	Nov 25	C4 boundary tests pass; a C2 article is cited in a sandbox pull request review	Test run and sandbox pull request / Teammate	Planned
M15	A14 Design Report, Notebook, Self Assessment	W14	Dec 2	Full fall design record; setup and handoff notes for winter break are in the repository (R6)	Canvas submission / Instructor, Advisor	Planned
M16	A15 Project Advisor Assessments	Exam	Dec 8	Advisor evaluation of fall work	Advisor submits / Advisor	Planned
M17	Spring kickoff, plan updated	Spring	Jan 12	Plan matches both members' spring schedules	Updated Table 1 reviewed / Advisor	Planned

ID	Milestone	Week	Date	Demonstrates	Verified how / by	Status
M18	Review pass and audit loop running (T5, T6)	Spring	Jan 27	C1 posts a review that cites an article; C3 saves a checkpoint after one batch; two pilot engineers are named (R7)	Sandbox demo / Teammate; pilot engineer names / Advisor	Planned
M19	Code complete (T7, T8, T9)	Spring	Feb 12	All components in D0 are built	D2 element checklist / Advisor	Planned
M20	Integration tested, C1 and C2 piloted (T10, T11)	Spring	Feb 26	C3 and C4 pass the halt, resume, and deletion error-path tests; pilot engineers reviewed real pull requests	Test report and T11 results table / Teammate	Planned
M21	**Major:** Beta go/no-go	Spring	Mar 5	C3 is safe to pilot: it never deletes an unconfirmed recipe (NFR-04), and C1 posts comments within 5 minutes (NFR-01)	Test report against NFR-01 to NFR-04 / Advisor decides go or no-go	Planned
M22	First pilot results (T12 in progress)	Spring	Mar 26	A pilot engineer has reviewed the flagged recipes of one complete audit	Pilot log / Advisor	Planned
M23	**Major:** Pilot complete (T11, T12)	Spring	Apr 6	Results for every FR and NFR	T11 and T12 results tables / Advisor	Planned
M24	**Major:** Final presentation (date to be confirmed)	Spring	Apr 22	Working system	Live demo / Instructor, Advisor	Planned
M25	**Major:** Spring design report (date to be confirmed)	Spring	Apr 30	Complete implementation record	Report submitted / Instructor, Advisor	Planned

Spacing: fall milestones are at most 14 days apart (M7 to M8). The longest spring gap is 21 days (M21 to M22, which includes spring break). The 35 days from M16 to M17 are exam week and winter break, with no work scheduled. M12 falls on Veterans Day (a holiday), so the team finishes it by Nov 10. Oral presentations are in week 13 (Nov 23 to 25) and week 14 (Nov 30 to Dec 4); the team's slot is to be confirmed.

3. Table 1: Timeline

Work days follow the definitions in Planning Assumptions. Finish includes the buffer. Risk IDs refer to section 6; the Risk column lists the risks that can delay each task.

ID	Name	Owner	Start	Work days	Buffer	Finish	Depends on	Risk
T1	Investigate Copilot review pass time (C1, C2)	Dan	Nov 2	5	1 day (20%)	Nov 9	None	R1, R5
T2	Develop the Terraform stack for C3	Maxwell	Nov 2	6	1 day (17%)	Nov 10	None	R5
T3	Develop C2 article selection and C1 instructions	Dan	Nov 18	5	1 day (20%)	Nov 25	T1	R1
T4	Develop the C4 Recipe Quality Scorer and ruleset	Maxwell	Nov 18	5	1 day (20%)	Nov 25	None	R4
T5	Develop and test the C1 review pass	Dan	Jan 11	10	2 days (20%)	Jan 27	T3	R1, R6
T6	Develop the C3 audit loop	Maxwell	Jan 11	10	2 days (20%)	Jan 27	T2, T4	R2, R5, R6
T7	Develop the G3 Configuration loader and G4 Logging	Dan	Jan 28	10	2 days (20%)	Feb 12	T5, T6	R3
T8	Develop the C3 REST API, removal log, exceptions	Maxwell	Jan 28	10	2 days (20%)	Feb 12	T6	R2
T9	Develop the C3 command-line client	Dan	Jan 28	10	2 days (20%)	Feb 12	T6	R3
T10	Test C3 and C4 end to end	Maxwell	Feb 15	8	1.5 days (19%)	Feb 26	T7, T8, T9	R2, R3
T11	Validate C1 and C2 with pilot engineers	Dan	Feb 15	8	1.5 days (19%)	Feb 26	T5, T7	R1, R7
T12	Validate C3 and C4 with pilot engineers	Maxwell	Mar 8	10	2 days (20%)	Mar 30	T10, M21	R3, R7

T5 and T6 finish Jan 27 because Jan 18 is a holiday. T12 has no work days in spring break (Mar 15 to 21): its 10 work days are Mar 8 to 12 and Mar 22 to 26, and the buffer is Mar 29 and 30. T10 and T11 have 8 work days (Feb 15 to 19 and Feb 22 to 24) and a 1.5-day buffer (all of Feb 25 and the morning of Feb 26), so they finish at midday on Feb 26.

Protected block	Dates	Before	Use
PB1	Nov 12 to 17	M13 Presentation	Rehearse and finish the video (Nov 11 is a holiday)

Protected block	Dates	Before	Use
PB2	Nov 30 to Dec 1	M15 Design Report	Finish and proofread the report
PB3	Feb 27 to Mar 4	M21 Beta go/no-go	Fix T10 and T11 findings (work days Mar 1 to 4); no new tasks
PB4	Mar 31 to Apr 5	M23 Pilot complete	Write the T11 and T12 results tables
PB5	Apr 7 to 21	M24 Final presentation	Fix pilot findings and prepare the demo
PB6	Apr 23 to 29	M25 Spring design report	Write the report (includes spring exam week)

No-work period	Dates	Effect on the timeline	Risk
Veterans Day	Nov 11	M12 is finished by Nov 10; PB1 starts Nov 12	R4
Thanksgiving	Nov 26 to 29	T3 and T4 finish Nov 25; no task is scheduled	R4
Fall exam week	Dec 6 to 12	No task; only M16 (the advisor submits)	R4
Winter break	Dec 13 to Jan 10	No task; T5 and T6 start Jan 11 after an environment check	R6
MLK Day	Jan 18	T5 and T6 finish Jan 27 instead of Jan 26	R6
Spring break	Mar 15 to 21	T12 pauses for the week	R3
Spring exam week	Apr 24 to 29	No task; only M25 report writing (PB6)	R3

Milestone rows (planned completion dates; the meaning of each milestone is in section 2):

ID	Milestone	Planned completion	Gated by	Protected block
M1 to M7	A1 to A7 course deliverables	Sep 2 to Oct 14	None	Complete
M8	A8 Task List and Plan	Oct 28	None	
M9	A9 Requirements and Technical Specification	Oct 30	None	
M10	A10 Test and Validation Plan Draft	Nov 4	None	
M11	Feasibility done	Nov 10	T1, T2	
M12	A11 Ethics and Responsible-Use Statement	Nov 11	None	
M13	A12 and A13 Presentation, Video, Peer Reviews	Nov 18	None	PB1
M14	Scorer and article selection working	Nov 25	T3, T4	

ID	Milestone	Planned completion	Gated by	Protected block
M15	A14 Design Report, Notebook, Self Assessment	Dec 2	None	PB2
M16	A15 Project Advisor Assessments	Dec 8	None	
M17	Spring kickoff, plan updated	Jan 12	None	
M18	Review pass and audit loop running	Jan 27	T5, T6	
M19	Code complete	Feb 12	T7, T8, T9	
M20	Integration tested, C1 and C2 piloted	Feb 26	T10, T11	
M21	**Major:** Beta go/no-go	Mar 5	M20	PB3
M22	First pilot results	Mar 26	T12 (partial)	
M23	**Major:** Pilot complete	Apr 6	T11, T12	PB4
M24	**Major:** Final presentation	Apr 22	M23	PB5
M25	**Major:** Spring design report	Apr 30	M23	PB6

Critical path (no float): T6 → T8 → T10 → T12. T7 and T9 also finish on Feb 12 and gate T10, so they have no float either. T1 to T4 are not on the path because T5 and T6 cannot start before Jan 11. If a task on the path runs late, the reserves are used in this order: the task's own buffer, then PB3 (for T10) or PB4 (for T12). T12 uses spring break only if the Advisor agrees. T9 is built against the D2 API contract and does not wait for T8; T10 integrates them.

4. Table 2: Effort Matrix (hours)

Each task is estimated by its owner with three numbers: optimistic (O), most likely (M), and pessimistic (P) total hours. Expected hours are E = (O + 4M + P) / 6, rounded to whole hours. The O, M, and P values are drafts for the owners to confirm.

ID	O	M	P	E
T1	8	10	14	10
T2	11	15	20	15
T3	9	13	19	13
T4	8	11	16	11
T5	20	27	40	28
T6	19	25	38	26
T7	10	14	20	14
T8	14	20	26	20

ID	O	M	P	E
T9	8	12	18	12
T10	12	17	24	17
T11	12	16	26	17
T12	8	12	17	12

* marks the member of primary responsibility. Each row sums to E.

ID	Name	Dan	Maxwell	Total
T1	Investigate Copilot review pass time (C1, C2)	8*	2	10
T2	Develop the Terraform stack for C3	3	12*	15
T3	Develop C2 article selection and C1 instructions	10*	3	13
T4	Develop the C4 Recipe Quality Scorer and ruleset	2	9*	11
T5	Develop and test the C1 review pass	23*	5	28
T6	Develop the C3 audit loop	5	21*	26
T7	Develop the G3 Configuration loader and G4 Logging	11*	3	14
T8	Develop the C3 REST API, removal log, exceptions	4	16*	20
T9	Develop the C3 command-line client	9*	3	12
T10	Test C3 and C4 end to end	3	14*	17
T11	Validate C1 and C2 with pilot engineers	13*	4	17
T12	Validate C3 and C4 with pilot engineers	3	9*	12
Total		94	101	195

Imbalance: Maxwell has 7 more hours than Dan (101 and 94, or 52% and 48%). Maxwell also owns the longest chain (T6, T8, T10, T12). Dan has no task of his own after Feb 26, apart from 3 hours on T12. Rebalancing plan: if T8 has not finished its 10 work days by Feb 10, or Maxwell works under 8 hours per week for two weeks (the R3 trigger), Dan takes over the T10 deletion error-path tests (about 4 hours). The totals then become 98 for Dan and 97 for Maxwell, and Maxwell still has the largest share of T10. While Dan has no task of his own, he reviews each critical-path task before it closes. Either member helps on the other's tasks when asked.

5. Work Breakdown Structure

```
Agentic Upgrades
├── 1 Feasibility (Fall)
│   ├── T1 Investigate Copilot review pass time (C1, C2) - Dan
│   └── T2 Develop the Terraform stack for C3 - Maxwell
├── 2 Early components (Fall)
│   ├── T3 Develop C2 article selection and C1 instructions - Dan
│   └── T4 Develop the C4 Recipe Quality Scorer and ruleset - Maxwell
```

```
├── 3 Build (Spring)
│   ├── T5 Develop and test the C1 review pass - Dan
│   ├── T6 Develop the C3 audit loop - Maxwell
│   ├── T7 Develop the G3 Configuration loader and G4 Logging - Dan
│   ├── T8 Develop the C3 REST API, removal log, exceptions - Maxwell
│   └── T9 Develop the C3 command-line client - Dan
└── 4 Test and validation (Spring)
    ├── T10 Test C3 and C4 end to end - Maxwell
    ├── T11 Validate C1 and C2 with pilot engineers - Dan
    └── T12 Validate C3 and C4 with pilot engineers - Maxwell
```

6. Risk Register

ID	Category	Risk	Likelihood	Impact	Strategy	Mitigation	Owner	Trigger
R1	Technical	Copilot review exceeds 5 minutes or does not call C2	Medium	High	Reduce	Measure first (T1); cap the number of articles; apply the manual review label on failure	Dan	T1 median review pass over 4 minutes
R2	Technical	Recipe batch reads exceed the 30-second timeout	Medium	High	Reduce	Measure batch read time on the first 2 days of T6; batch size in configuration; PB3 reserve	Maxwell	Any sandbox batch read over 20 seconds
R3	Team	Co-op rotation or illness reduces a member's spring hours	Medium	High	Reduce	20% task buffers; PB3 and PB4; the other member reviews every task; T10 error-path tests move to Dan (section 4)	Dan	A member works under 8 hours per week for two weeks
R4	Team	Course deliverables, Veterans Day, Thanksgiving, and fall exam week (Dec 6	High	Medium	Avoid	Only T1 to T4 in fall; PB1 and PB2; no task on Nov 11, Nov 26 to	Maxwell	A draft is not ready 2 days before its due date

ID	Category	Risk	Likelihood	Impact	Strategy	Mitigation	Owner	Trigger
		to 12) crowd out fall tasks				29, or Dec 6 to 12		
R5	External	Delay getting AWS account, sandbox repo, or recipe data	Medium	High	Reduce	Request all three via the Advisor by Oct 30, before T1 and T2 start on Nov 2; fallback: personal AWS account with generated recipe data	Maxwell	No sandbox repo or AWS access on Nov 2; no recipe data on Jan 11
R6	Team	Winter break (Dec 13 to Jan 10) loses context and access, so T5 and T6 start late	Medium	Medium	Reduce	Setup and handoff notes in the repository by M15 (Dec 2); environment check on Jan 11; plan refresh at M17 (Jan 12)	Dan	Terraform apply or Copilot review fails on Jan 11
R7	External	Pilot engineers unavailable for T11 (Feb 15 to 26) or T12 (Mar 8 to 30)	Medium	High	Reduce	Name two pilot engineers via the Advisor by M18 (Jan 27); fallback: replay recent real pull requests and a recipe snapshot	Dan	No confirmed pilot engineer by Feb 12

Scope and timeline are subject to change based on business need, as this is an industry project.